

BOQ Summary Report

Generated: 6/7/2026, 10:47:54 PM
Workflow Status: Locked
Approval Status: Completed (Final Lock)

1. Project Summary

Project Name: SIM-004 Cost Variance Warning Project
BOQ Version: 1
Workflow Status: Locked
Approval Status: Completed (Final Lock)
Lock Status: Locked
Handoff Status: Completed · 7/6/2569 22:47:39

2. Document Summary

Total Documents: 3
Missing Documents: 0
Required Documents: 3
Validation Status: Pass

3. Discipline Summary

Included (1):

- PWR — Power

Excluded (6):

- BMS — Monitoring / BMS
- CIV — Civil / Structural
- CLG — Cooling
- FPS — Fire Protection
- NET — Network
- SEC — Security

Risk: Low 0, Medium 1, High 0, Critical 0

4. Cost Summary

Material Total: 24,500,000.00 THB
Labor Total: 2,150,000.00 THB
Logistics Total: 0.00 THB
Testing Total: 0.00 THB
Documentation Total: 0.00 THB
Indirect Total: 0.00 THB
Risk Total: 0.00 THB
Overhead Total: 0.00 THB
Subtotal: 26,650,000.00 THB
Grand Total: 30,647,500.00 THB

5. Validation Summary

Status: Pass
Total Validation Rules: 16
Warning Count: 1
Block Count: 0
Ready Status: Warning
Unresolved BLOCKs: 0